
○ Beam in MI to FT
○ Beam to RR
○ Beam to MB target
○ Sep B11 vacuum 
○ F4 kautz
○ Tev  TH Keytree MI-10PS loop

• Crew Chief Summary:

○ B11 separator vacuum is the big impact item
○ MI(quad moves)/F-sector (TC on P2 vacuum) - access tomorrow.

• Notes from Integration:

□ Fluorinert drained.
□ Cannot find leak
□ Midnight - let Fluorinert evaporate, leak again
□ Worst, feedthrough - would mean fix would take until next 

Thursday, including bake.

� B11 Separator

○ Mech Support

○

� Running normally.

Linac

� Up and running.  Access this morning was done to put a shunt in DS 
orbump magnet.

� Q806 may have shunt connected incorrectly in the tunnel. 

○ Booster

� MI8 lattice measurements.   Q802 or 806 may have a problem
� Beam was established to FT.   Had to adjust the tune table 

significantly.
� It is believed transductor signal looks across the resistor, which is at 

608 location which magnet was changed.   Need to make a short 
access to fix this.  Moving it or changing the resistor value.

� Lattice measurements will need to be done.
� Will need an access tomorrow to move quads or investigate what is 

going on. 

○ Main Injector

� OTR cable termination in PreVault.  
� After CDC testing this afternoon will do this for a few hours.
� Debuncher extraction kicker has been pulsing all night at a nominal 

62KV.   Initial problem sparking, but found a fix.
� Couple quick jobs done today in Rings.   Swapping a bad PA tube.   A 

BPM in the Debuncher.    A beam valve was not giving a open status.    
That value will need to be repaired.

� Plan - access this morning.    CDC testing in afternoon.    OTR work in 
afternoon.  Safety inspect foam insulation.   More LCW pump testing. 

○ Pbar

○ Tevatron

� B11 separator 
� More tests Linux sequencer tomorrow.
� RF system is up 

� 12 hours to get beam.
� One trim had wrong polarity. 
� Put in stored beam
� 1100 hour lifetime

Checked out instrumentation.

○ Recycler

• Machine Summaries:
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� Checked out instrumentation.
� E-Cool - leaks repaired in new SF6 

� Use access on Thursday to chaise ground fault in P3 

○ SY120

� Got beam to target. 

○ MiniBooNE

� Comisssion chiller. Balanced yesterday, running ok now.
� New desicant system.    -
� PS tests Thursday,  
� Safety system tonight.   Will need a secure.
� Tuesday before PS tests and close into controlled access.

○ NuMI

○ CDF

� Finishing holeman roller - sw shield block - last big job.   Should be 

finished this AM.   
� Other small maintenance.
� Accessed A and B side tunnels to connect BL monitor counters.   
� Planning to restack steel on quads this afternoon.
� Starting to do checkout on detector.
� May have to pull endplugs? 

� Continue detector checkout. 

○ D0

� F44-2 leaking kautzky replaced.
� B11 temperature sensor - plantinum resistor was bend, but not leaking.
� Half of the ring is cold. 
� 2nd delivery of He is Friday.

○ Cryo

□  RF guns TEL 1 and 2 installed
□ Wants into get fluorinert skid.  

� Summary:

○ Mechanical

○ MI access today of short duration.
○

�   

Start access tomorrow at 6am. 

• The Plan
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